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ESTIMATE RUN 06/02/2011

ESTIMATE SUMMARY 07:53:17

CONTID: C17653         ESTIMATE NO: 0005 FINL 2005

PCN: 17653-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85:144TH AVE. SAFETY IMPROVE PERCENT TIME:

PROJECT NO: SHE085A-011                   

US85:144TH AVE. SAFETY IMPROVEMENTS

NAME OF ROAD: 085C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 06/02/2011 DATE TIME STARTED 07/19/2010

10100 DALLAS STREET DATE LET 05/13/2010 DATE WORK BEGAN 07/19/2010

 DATE AWARDED 05/25/2010 DATE TIME STOPPED 11/04/2010

 DATE CONTRACT EXECUTED 06/17/2010 DATE ACCEPTED 11/04/2010

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 421,359.27 PARTICIPATING $ $ 45.50

AWARD PROJECT AMT: 507,335.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,610.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

WORK DAYS

WORK DAYS

98.15%

7,807.00

45.50

45.50

7,655.53

$

$

$

$

413,552.27

0.00

413,552.27

0.00

413,552.27

0.00

0.00

413,552.27

0.00

AMOUNT DUE 413,552.27 7,655.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,655.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 12.000

0.000

202-00090  
 

12.000

EACH

7.00000 84.0012.000

0.00

0010 *Removal of Asphalt Mat 561.000

0.000

202-00220  
 

561.000

SY  

20.00000 11,220.00561.000

0.00

0015 *Removal of Asphalt Mat (Planing) 2,240.000

0.000

202-00240  
 

2,240.000

SY  

3.50000 7,840.002,240.000

0.00

0020 *Removal of Pavement Marking 10,534.000

0.000

202-00250  
 

10,534.000

SF  

1.10000 11,587.4010,534.000

0.00

0025 *Removal of Ground Sign 14.000

0.000

202-00810  
 

14.000

EACH

100.00000 1,400.0014.000

0.00

0030 *Removal of Sign Panel 5.000

0.000

202-00821  
 

5.000

EACH

70.00000 350.005.000

0.00

0035 *Unclassified Excavation (Complete In Place) (Special) 932.000

0.000

203-00012  
 

932.000

CY  

15.00000 13,980.00932.000

0.00

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

15.00000 0.000.000

0.00

0045 Borrow (Complete In Place) 722.000

0.000

203-00210  
 

722.000

CY  

20.00000 14,440.00722.000

0.00

0050 Proof Rolling 1.000

0.000

203-01100  
 

1.000

HOUR

100.00000 100.001.000

0.00

0055 Potholing 4.000

0.000

203-01597  
 

4.000

HOUR

180.00000 720.004.000

0.00
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 2.000

0.000

203-01622  
 

2.000

HOUR

130.00000 260.002.000

0.00

0065 Topsoil 0.000

0.000

207-00205  
 

104.000

CY  

30.00000 0.000.000

0.00

0070 *Erosion Log 300.000

0.000

208-00005  
 

300.000

LF  

3.70000 1,110.00300.000

0.00

0075 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

470.00000 0.000.000

0.00

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

80.000

HOUR

37.00000 0.000.000

0.00

0085 *Erosion Control Supervisor 20.000

0.000

208-00205  
 

40.000

HOUR

52.00000 1,040.0020.000

0.00

0090 *Temporary Berms 161.000

0.000

208-00300  
 

161.000

LF  

16.00000 2,576.00161.000

0.00

0095 *Reset Ground Sign 10.000

0.000

210-00810  
 

10.000

EACH

100.00000 1,000.0010.000

0.00

0100 *Seeding (Native) 0.600

0.000

212-00006  
 

0.600

ACRE

880.00000 528.000.600

0.00

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.100

ACRE

1,100.00000 0.000.000

0.00

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

4.00000 0.000.000

0.00
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Herbicide Treatment 0.000

0.000

217-00000  
 

900.000

SY  

0.50000 0.000.000

0.00

0120 *Aggregate Base Course (Class 6) 1,221.000

0.000

304-06007  
 

1,221.000

CY  

32.00000 39,072.001,221.000

0.00

0125 Hot Mix Asphalt (Patching) (Asphalt) 116.900

0.000

403-00720  
 

117.000

TON 

100.00000 11,690.00116.900

0.00

0130 *Stone Matrix Asphalt (Fibers)(Asphalt) 676.870

0.000

403-09221  
 

676.870

TON 

80.00000 54,149.60676.870

0.00

0135 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 901.260

0.000

403-33841  
 

902.000

TON 

50.00000 45,063.00901.260

0.00

0140 Emulsified Asphalt (Slow-Setting) 463.400

0.600

411-10255  
 

464.000

GAL 

3.00000 1,392.00464.000

1.80

0145 *French Drain 0.000

0.000

605-82200  
 

0.000

LF  

45.00000 0.000.000

0.00

0150 *Curb and Gutter Type 2 (Section I-M) 148.000

0.000

609-21011  
 

148.000

LF  

15.00000 2,220.00148.000

0.00

0155 *Median Cover Material (Concrete) 561.000

0.000

610-00030  
 

561.000

SF  

4.50000 2,524.50561.000

0.00

0160 *Delineator (Type I) 26.000

0.000

612-00001  
 

26.000

EACH

22.00000 572.0026.000

0.00

0165 *Delineator (Type II) 33.000

0.000

612-00002  
 

33.000

EACH

24.00000 792.0033.000

0.00
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type III) 5.000

0.000

612-00003  
 

5.000

EACH

26.00000 130.005.000

0.00

0175 *Sign Panel (Class I) 62.850

0.150

614-00011  
 

63.000

SF  

16.00000 1,008.0063.000

2.40

0180 *Sign Panel (Class II) 113.400

0.600

614-00012  
 

114.000

SF  

23.00000 2,622.00114.000

13.80

0185 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 172.000

0.000

614-01585  
 

172.000

LF  

21.00000 3,612.00172.000

0.00

0190 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 18.000

0.000

614-01588  
 

18.000

EACH

200.00000 3,600.0018.000

0.00

0195 *Rumble Strip 1,200.000

0.000

614-80385  
 

1,200.000

LF  

1.10000 1,320.001,200.000

0.00

0200 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

2.000

EACH

3,350.00000 6,700.002.000

0.00

0205 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

4,300.00000 4,300.001.000

0.00

0210 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

38,000.00000 38,000.001.000

0.00

0215 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,150.00000 2,150.001.000

0.00

0220 *Epoxy Pavement Marking 79.000

0.000

627-00005  
 

79.000

GAL 

62.00000 4,898.0079.000

0.00
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pavement Marking Paint (Low VOC Solvent Base) 154.500

0.500

627-00012  
 

155.000

GAL 

32.00000 4,960.00155.000

16.00

0230 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 162.000

0.000

627-02010  
 

162.000

SF  

11.00000 1,782.00162.000

0.00

0235 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 62.000

0.000

627-30405  
 

62.000

SF  

9.00000 558.0062.000

0.00

0240 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

63.000

0.000

627-30410  
 

63.000

SF  

10.00000 630.0063.000

0.00

0245 *Locate Monuments 4.000

0.000

629-01110  
 

4.000

HOUR

110.00000 440.004.000

0.00

0250 *Flagging 133.500

0.500

630-00000  
 

134.000

HOUR

23.00000 3,082.00134.000

11.50

0255 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000

EACH

260.00000 0.000.000

0.00

0260 *Traffic Control Inspection 31.000

0.000

630-00007  
 

31.000

DAY 

68.00000 2,108.0031.000

0.00

0265 *Traffic Control Management 27.000

0.000

630-00012  
 

27.000

DAY 

480.00000 12,960.0027.000

0.00

0270 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000

HOUR

14.00000 0.000.000

0.00

0275 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4.000

EACH

360.00000 1,440.004.000

0.00
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

18.000

EACH

13.00000 234.0018.000

0.00

0285 *Construction Traffic Sign (Panel Size B) 42.000

0.000

630-80342  
 

42.000

EACH

14.00000 588.0042.000

0.00

0290 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

10.000

EACH

17.00000 170.0010.000

0.00

0295 *Construction Traffic Sign (Special) 280.000

0.000

630-80344  
 

280.000

SF  

13.00000 3,640.00280.000

0.00

0300 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

2,450.00000 9,800.004.000

0.00

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

310.00000 620.002.000

0.00

0310 *Drum Channelizing Device 20.000

0.000

630-80360  
 

20.000

EACH

25.00000 500.0020.000

0.00

0315 *Concrete Barrier (Temporary) 3,828.000

0.000

630-80370  
 

3,828.000

LF  

18.00000 68,904.003,828.000

0.00

0320 *Traffic Cone 150.000

0.000

630-80380  
 

150.000

EACH

5.00000 750.00150.000

0.00

0325 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

6,100.00000 6,100.001.000

0.00

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17653-BID    ESTIMATE RUN 06/02/2011

PROJECT: SHE085A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:53:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Asphalt Cement Cost Adjustment -1,834.470

0.000

700-70019  
 

-1,834.470

F A 

1.00000 -1,834.47-1,834.470

0.00

0355 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Erosion Control 1,570.240

0.000

700-70380  
 

1,570.240

F A 

1.00000 1,570.241,570.240

0.00

CAT 413,052.2745.50420,859.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

10,000.00000 0.000.000

0.00

0380 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 413,552.2745.50$421,359.27$CURRENT AMTPROJECT TOTAL


